SMALL PROCUREMENT DOCUMENTS

for Construction Related Professional Services - RFP, Proposal & Award per
AS 36.30.320 and 2 AAC 12.400

PART A -REQUEST FOR PROPOSALS

NOTE: State Small Procurement Limit is $200,000; FHWA/FAA/FTA Small Procurement Limit is $150,000

GENERAL INFORMATION

These documents consist of three parts (Part A -  copy may be obtained on our website at the following
Request for Proposals; Part B - Proposal Form; Part C link:  http://www.dot state.ak.us/procurement.  The
- Contract Award, Notice to Proceed & Invoice Booklet contains copies of the Small Procurements
Summary), -- plus the current edition dated March  Procedure (Chapter 2 of the PSA Manual), Appendix A
2014 of the Standard Provisions Booklet (DOT&PF  (General Conditions), Appendix C (Compensation),
Standard Provisions for Small Procurements of  Exhibit C-1 (Methods of Payment), Appendix D
Construction Related Professional Services) that is  (Indemnification and Insurance), and Appendix E
hereby incorporated by reference. The Booklet will not  (Certification for Licenses and Insurance).

be distributed with any of the three parts; however, a

Project Title: ANC Runway 15/33 Rehabilitation — Electrical Contracting Agency:

Design Services State of Alaska
IRIS Program No: Z590490000 Sy A BRI
Federal No: AP 3-02-0016-XXX-20XX Vanan.cyenue

RFP #25172045 |Anchorage, AK 99502

Project Site (City, Village, etc.): Anchorage, Alaska

Agency Contact: Luke S. Bowland, P.E. Phone: 907-269-0891 Fax: 907-243-6927
Estimated Amount of Proposed Contract: [ less than $50,000 BJ $50,000 to $100,000
[] $100,000 to $150,000 [ $150,000 to $200,000
| Funding Source (check all that apply): State [JFHWA [KFAA [J FTA [J Other T

REQUIRED SERVICES: [X] are described in the enclosure consisting of fifteen (15) pages, dated 4/4/2017.
The following additional information is available for review and may be
downloaded from the RFP site:

(1) As-Builts AIA Runway 14-32 Rehab & AIA N-S Taxiway, Taxiway W,S, T, &
U Interlinks (Project Nos 55252 & 55799), dated 9/21/2005

(2) As-Builts ANC Taxiway R Rehabilitation (Project No. 56580), dated
7/30/2007

(3) Conformed Plans AIA Taxiway R & Taxiway T Improvements (Project Nos.
Z575900000 & Z576060000), dated April 2016

(4) Conformed Plans ANC Taxiway Y Reconstruction (Project No.
CFAPTO00131), dated 2/24/2017

OR: [ are described as follows:

Note to Proposers: Any proposer listing as a member of their team a current public officer or a former public
officer who has left State service within the past two (2) years must submit a sworn statement from that individual
that the Alaska Executive Branch Ethics Act does not prohibit his or her participation in this project. If a proposer
fails to submit a required statement, the proposal may be deemed nonresponsive or nonresponsible, and
rejected, depending upon the materiality of the individual's proposed position.

If required, submit the attached Former Employee's Certification of Eligibility (Form 25A270). The page limit
noted below does not include this form.

Note: Offerors shall carefully review this solicitation for defects and guestionable or objectionable material.
Comments concerning defects and objectionable material must be made in writing and received by the
purchasing authority before proposal due date. This will allow issuance of any necessary addenda. It will also
help prevent the opening of a defective solicitation and exposure of Offeror's proposals upon which award could
not be made. Protests based upon any omission, error, or the content of the solicitation will be disallowed if not
made in writing befare the proposal due date.

PERIOD OF PERFORMANCE: Begin: May 2017 End: January 2018
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PROPOSAL FORMAT

Written proposals to provide the required services is required, the page limit does not include the Price
shall consist of the enclosed “Part B - Proposal Form,” Estimate. Proposals that exceed the page limit may be
completed as indicated, plus a letter not to exceed disqualified. Proposals may be faxed or hand delivered
five (8.5” x 11”) pages. If a Price Estimate to the Contracting Agency.

PRICE AND METHOD OF PAYMENT
X] A Price Estimate is NOT required with your A Price Estimate shall be prepared in the format shown
proposal. The selected Offeror shall submit a Price below. Note that a Price Estimate is not a bid. It is a
Estimate within one business day following a request negotiable offer. A Fixed Price Plus Expenses contract
from the Contracting Agency. is desirable; however, a Cost Reimbursement contract
[0 A Price Estimate is required with your may result if a Fixed Price cannot be negotiated.
proposal.

PRICE ESTIMATE FORMAT (if required per above)
1. * Direct Costs of Direct Labor (DCDL). Provide a table with the following columns (Names required only for key staff and persons "in-
responsible-charge"):

Job Classification Name Total Hours Rate ($/hr) * Estimated Cost ($) Total DCDL $

2 Indirect Costs (IDC). IDC Rate: ____ % Total IDC §

3. Subcontracts. List each, the amount for each and attach an estimate in this format for each. Total Subcontracts $

4 Expenses. (Equipment, transportation, food and lodging, reproduction, etc. - if not included in Indirect Costs.) Amounts shall be based
on actual cost to the Offeror, without any profit or other markup. Provide a table with the following columns:
Item Quantity  Cost ($/Unit) Estimated Cost ($) Total Expenses §

b, = Total Estimated Cost. Sum of DCDL + IDC + Subcontracts + Expenses. Total Cost $

6. *  Proposed Fee. List a proposed amount (not a percentage) for profit. Fee $

7 Total Estimated Price. Sum of Total Estimated Cost plus Proposed Fee. Total Price §

*  Sole proprietorships and small firms that do not maintain an accounting system that separately identifies costs for "payroll" benefits and
overhead, for routine allocation of such costs to jobs, may omit items 2, 5, & 6 if the Rates ($/hr) in Item 1 are proposed as Billing Rates
(DCDL + IDC + FEE). Firms that routinely allocate Indirect Costs to projects may not use Billing Rates for this estimate.

SUBMITTAL DEADLINE AND LOCATION

DATE: April 28, 2017 PREVAILING TIME: 4:00 p.m. FAX#1: (907) 269-0402
OR FAX #2: (907) 269-0425
Hand deliver proposal directly to following location, and person, if named; or Fax to a number above:
State of Alaska
Department of Transportation & Public Facilities
Attn: Kathleen A. Bridenbaugh, PSA Unit Supervisor
4111 Aviation Avenue
Anchorage, AK 99502

Late proposals will not be considered. Offerors are responsible to assure timely delivery and receipt and are
encouraged to respond at least four business hours prior to the above deadline. Any addendum issued
less than 24 hours prior to a Deadline will extend that Deadline by a minimum of an additional 24 hours. The
Contracting Agency shall not be responsible for any communication equipment failures or congestion and will not
extend the deadline for any proposals not received in their entirety prior to the deadline. Except for hand delivered
proposals, confirmation of receipt by telephone or other means four hours or less prior to deadline will not be
provided. (An out-of-town/state Offeror may electronically transmit their proposal to a local personal
representative who may reproduce a copy of it and deliver it “in person” to the submittal location prior to the
deadline.)

BASIS OF SELECTION

This solicitation does not guarantee that a contract will be awarded. All proposals may be summarily rejected. Our
intent, however, is to select a Contractor based on the following criteria:

1) Demonstrated comprehension of required 3) Reasonableness of proposed schedule for
services and proposed strategy for performance. performance.

2) Relevant experience and credentials of proposed 4) Price Estimate (if required with proposal).
personnel including any subcontractors. 5) Other (specify). None

Proposals will be evaluated per Chapter 2 of the DOT&PF PSA Manual.
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Alaska Department of Transportation & Public Facilities

SMALL PROCUREMENT DOCUMENTS
PART B - PROPOSAL FORM

Project Title:

RFP No.: 25172045

THIS COMPLETED FORM MUST BE THE FIRST PAGE. NO OTHER COVER SHALL BE USED.
ANC Runway 15/33 Rehabilitation — Electrical Design Services

PROPOSAL REQUIREMENTS

Proposals shall demonstrate comprehension of the objectives
and services for the proposed contract; include a brief overview
of what will be done; and show a sequence and schedule for
each important task. Assumptions made in formulation of the
proposal and the support expected from the Contracting Agency
shall be defined. The key individuals who will perform services
shall be named (including all who would be "in responsible
charge” (Ref: AS 08.48) for Architecture, Engineering and/or

Land Surveying with their Alaska registration number). Include
a brief -- about one paragraph -- statement for each person
named which describes experience directly related to the
service(s) they will perform. Proposed subcontracts, if any, shall
be explained. Resources -- support personnel, facilities,
equipment, etc. -- current and projected workload could be
summarized. Any unique qualifications or knowledge of the
project, project area, or services to be provided, should be
identified.

2 AAC 12.260(d)

ALASKA STATUTORY PREFERENCES [0 are
If applicable, check those preferences that you (Offeror) claim.

[] Alaska Bidder (Offeror) AND>> [] Veterans AND >> [] Employment Program OR [] Disabled Persons

AS 36.30.175 if applicable AS 36.30.170(c)
Invalid claim(s) will result in the Offeror's disqualification for contract award.

X are not applicable to this contract.

AS 36.30.170 (e & )

PROPOSAL

The undersigned has reviewed Part A - RFP of these
documents, understands the instructions, terms, conditions,
and requirements contained therein and in the Standard
Provisions Booklet, and proposes to provide the required
services described in Part A in accordance with the attached
letter which constitutes our proposal to complete the project.

By my initials below, | cerify that the Offeror and all
Subcontractors identified in the Proposal shall comply with all
requirements for the following items as explained in the
Standard Provisions Booklet:

Alaska Licenses and Registrations.

Insurance, including Workers’ Compensation,
Comprehensive or Commercial General Liability, and
Comprehensive Automobile Liability.

Professional Liability Insurance as follows:

[[] As available.

B Minimum of $300,000.

Certification for Federal-Aid Contracts Exceeding
$100,000 (DOT&PF Form 25A262 Appendix A, General
Conditions)

For Small Procurements over $50,000, by signature on this
form, the Offeror certifies that all services provided under this
contract by the Contractor and all Subcontractors shall be
performed in the United States. If the offeror cannot certify that
all work is being performed in the United States, the Offeror must
contact the Contracts Officer to request a waiver at least 24
hours prior to proposal deadline. The Offeror must provide with
their submission a detailed description of the portion of work
being performed outside the United States, where, by whom,
and the reason the waiver is necessary. Failure to comply with

this requirement may cause the state to reject the proposal as
non-responsive, or cancel the contract.

| further certify that | am a duly authorized representative of the
Offeror; that this Proposal accurately represents capabilities of
the Offeror and Subcontractors identified for providing the
services indicated. | understand that these Certifications are
material representations of fact upon which reliance will be
placed if this contract is awarded and that failure to comply with
these Certifications is a fraudulent act. The Contracting Agency
is hereby authorized to request any entity identified in this
proposal to furnish information deemed necessary to verify the
reputation and capabilities of the Offeror and Subcontractors.
This proposal is valid for at least ninety days.

Signature and Date

] :
Title e :
Offeror (Firm)......ccccoeeenvenn. :
Street or PO BoX ...ooovvvveennn ©
City, State, Zip...cccoeeveeveeen t
Telephone - Voice. .............. :
Telephone - Fax................. ;

Federal Tax Identification No................. :
Type of Firm (Check one of the following):
0l

Individual [] Partnership
O Corporation in state of.......... :
| Other (SPeCify).........ccceevenns ;

END OF PART B
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RFP #25172045

Former Employee’s Certification of Eligibility
Under the Alaska Executive Branch Ethics Act
(AS 39.52.140, AS 39.52.180)

| am a former employee of the State of Alaska and left state service within the last two
years. My last position with the state was [job fifle] with the [name of state agency and
administrative unit]. | propose to work on [describe state contract or other matter] on behalf of
[name of current employer]. This work will not involve any matter (a) that was under consideration
by the state administrative unit that | served, and (b) in which | participated personally and
substantially during my state service through the exercise of official action (“official action” means a
recommendation, decision, approval, disapproval, vote, or other similar action or inaction). | am
therefore eligible to participate in this [contract or matter] under the Alaska Executive Branch Ethics
Act. | also understand that as a former public officer | may not disclose or use information acquired
in the course of my official duties that could in any way result in a benefit to me or my family, if the
information has not been disseminated to the public, or that is confidential by law, without
appropriate authorization.

| certify under penalty of perjury that the foregoing is true.

Dated: ,201_, at , Alaska.
[name of former state employee]
STATE OF ALASKA )
) ss.
JUDICIAL DISTRICT )
On this day of , 201_, [name of former state employee], whom |

know to be the individual described in and who executed this certification, personally appeared
before me and acknowledged that [s]he signed the certification as [her or his] free and voluntary
act.

IN WITNESS WHEREOF, | have placed my signature and affixed my official seal.

Notary Public in and for Alaska
My commission expires:

If no notary or other official (judge, magistrate, U.S. postmaster or municipal clerk) is available, omit the notary
certificate and include the following statement in the text. A notary or other official empowered to administer
oaths is unavailable.

(March 2014) DOT&PF Form 25A270



PRO POSED STATEMENT OF IRIS Program No: 2590490000

SERVICES
APPENDIX B

Federal Project No: AIP 3-02-0016-XXX-20XX
Date Prepared: 4/412017

ANC Runway 15/33 Rehabilitation - Electrical Design Services

RFP 25172045

ARTICLE B1

INDEX AND DEFINITIONS

B1.1 Index of Articles

Article

B1

B2

B3

B4

B5

Bo6

B7

B
B8.10.1
B8.10.2
B8.10.3

B9

B10

Group Task #
A 1
A 2
A 3
A 4
B 5

B1.2 Definitions

Subject
Definitions

Exhibits

Codes, Regulations, Standards, and Procedures
Administrative Requirements

Management

Project Location and Description

Summary of Contract Services

Design Engineering

Plans in Hand (PTIH) Review

Plans, Specifications, and Estimate (PS&E) Review
Final PS&E

Assistance During Bidding

Assistance During Construction

Exhibit B-1
Exhibit B-2

72590490000

Contracting Agency
Contractor
DOT&PF
Functional Groups

Project Manager
ANC
FAA

Project Location Maps
Project Schedule

DOT&PF Project Management Team

Design Contractor

Alaska Department of Transportation and Public Facilities
DOT&PF Design support sections (Environmental, Right-of-
Way, Utilities, etc.)

DOT&PF Contract Manager

Ted Stevens Anchorage International Airport

Federal Aviation Administration

ARTICLE B2
EXHIBITS

ANC Runway 15/33 Rehabilitation - Electrical Design Services - Proposed Statement of Services 1



ARTICLE B3
CODES, REGULATIONS, STANDARDS AND PROCEDURES

B3.1 General

Perform all studies, reports, and design services in accordance with applicable codes, regulations and standards;
professional practice procedures; and commonly recognized construction methods. Consider the geographical
location of the project as well as other environmental and site specific constraints when performing services for
this project.

B3.2 Standards and Guidelines

Publications that contain the current aviation design standards and guidelines are referenced throughout this
Statement of Services. During the period of this agreement these documents may be supplemented, deleted, or
revised.

B3.3 Units of Measurement

Use U.S. Customary units of measurement throughout development of the project.

ARTICLE B4
ADMINISTRATIVE REQUIREMENTS

B4.1 General

This contract is divided into several tasks. Provide services as identified and authorized by sequentially
numbered Notices-to-Proceed (NTP). Do not perform services or incur billable expense except as authorized by
an NTP. There is no guarantee that all tasks will be accomplished. The contract may terminate at any stage
found to be in the Contracting Agency’s best interests.

B4.2 Duplicate Requirements

In combining all the tasks into one contract, duplicate requirements may be encountered during project
development in regards to reports, drawings, activities, etc. No duplication is intended. Coordinate all work
items internally and with the Contracting Agency to maximize the results from work efforts and eliminate any
perceived duplication.

B4.3 Project Staff

All services must be performed by or under the direct supervision of the individuals listed below. Replace, add
or change Project Staff named below only with prior Contracting Agency written approval.

bl

Name Company Project Responsibilities

Contract/Project Manager
Electrical Engineering

B4.4 Professional Registration

Prepare all reports, plans, specifications, estimates and similar work products by or under the supervision of an
Engineer currently registered in Alaska.

B4.5 Billing Reports

Submit billings before the 15th of each month. Provide a two-page (typical) report with each monthly billing
for months in which services are performed in a format the Contracting Agency approves. Specifically describe

7590490000 ANC Runway 15/33 Rehabilitation - Electrical Design Services — Proposed Statement of Services 2



the work completed, problems encountered, and the focus of the effort ahead for prime and subconsultants. For
each task, list the dollars expended to date, the remaining dollars needed to complete it, and the estimated
percent complete. Include supporting documentation such as receipts for reimbursable expenses and a summary
of labor charges with all costs clearly identified. Clearly explain in the report any delayed costs from previous
billing periods that are included in the current billing.

B4.6 Correspondence

Include the project name and numbers (State & Federal) on all correspondence pertaining to the project.
Provide copies of all outgoing correspondence and originals of all incoming correspondence to the Contracting
Agency at least once a week.

B4.7 Documents and Reports

Prepare documents with solid black letters and double-spaced lines on white, 8.5 inch x 11-inch bond paper.
Other size paper may be used for illustrations if they are folded to 8.5 inch x 11-inch size. Print original
documents and reports on one side of the paper only. Do not use photographs or multicolored graphics except as
specifically approved by the Contracting Agency. Deliver original, camera-ready copies of final documents and
reports to the Contracting Agency for a check before printing. Use “active voice” verb forms when writing
documents and reports where feasible.

In addition to the hard copy deliverables, submit all final documents and reports in digital form as pdf files and
as document files for current version of Microsoft Word (or appropriate Microsoft Office product).

B4.7.1 Reproduction and Distribution. When the contract requires only the original or only one copy
of a work product to be delivered, the Contracting Agency will reproduce and distribute any other copies
required. Deliver items for reproduction single-sided, organized, and camera ready for copying and not
stapled or otherwise bound. The Contracting Agency will be responsible for the distribution of all draft
and final reports produced under this contract.

B.4.7.2 Paper Copies. When the contract calls for more than one copy of documents or reports, print
copies on both sides of the paper. However, print the cover and pages with approved illustrations,
multicolored graphics, photographs, or estimates on one side of the page only. Comb-bind all copies; do
not bind originals. For reviews, bind copies of estimates as the first item behind the cover of the
specifications.

B4.7.3 Digital Copies. The Contracting Agency uses Microsott Windows, Microsoft Office Suite
(Word, Excel, et al.) and AutoCAD Civil 3D 2016 software. Submit all digital files in formats fully
compatible with the Contracting Agency’s software. Provide formal submittals on CD-R(W) or as
approved by the Project Manager. Provide informal digital submittals as approved by the Project
Manager, usually as e-mail attachments.

B4.7.4 Page Numbers. Number pages in all documents to allow every major Section, Chapter,
Appendix, etc., to begin on a "right hand," odd numbered page.

B4.7.5 Covers. Include the following on the cover of all documents and reports:

Name of document or report

Date

Indicate whether draft or final

Project Name

State and Federal Project Number(s)

Prepared for: Alaska Department of Transportation and Public Facilities
Prepared by:

. Map and/or picture of project area

© e a0 e

—
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B4.8 Plans, Maps, and Plats
Submit with solid black ink on 11 x 17-inch bond paper. Submit final drawings on 11 x 17-inch bond paper and
in .pdf format.

B4.8.1 Drafting. Submit all drawings as AutoCAD Civil 3D 2016 drawing files and plot files. Submit
draft and final drawing and plot files on CD ROM disks. The Contracting Agency will provide the
project titleblock and standard templates with layering schemes and plot files for Contractor use. Use
drafting procedures outlined in the current Central Region Aviation Design Drafting Guide (DOT&PF,
2017).

B4.8.2 Contractor Name on Plan Sheets and Documents. Include the following information on all
documents required to be signed and sealed:

a. Company name, physical address, and telephone number;

b. Certificate of authorization number issued to the corporation, limited liability company, or
limited partnership to practice engineering, land surveying, or landscape architecture, if
applicable.

No Contractor logos are allowed on any electronic or hard-copy document produced for the Contracting
Agency. Contractor letterhead is allowed only in exhibits in document appendices. Include Contractor
name in the same font as other non-emphasized lettering on the plan sheet or document. Do not exceed
1/16” in height on 11”X17” plan sheets.

B4.9 Specifications and Estimates

Submit with solid black letters that are single spaced on white, 8.5 x 11-inch bond paper. Print only on one side
of the paper. Do not include graphics or photographs except as the Contracting Agency specifically approves.
Also submit all specifications in both .pdf and Microsoft Word format.

B4.10 Proofreading

Prepare reports and specifications, to the greatest extent possible, free of mathematical, grammar, spelling and
typographical errors. The Contractor is responsible for professional proofreading of the documents to meet the
intent of this requirement. All errors and omissions in deliverables will be corrected at the Contractor’s expense.

B4.10.1 Quality Assurance Memo. Provide with each submittal a Quality Assurance memo signed by
the person in responsible charge for the project, certifying that he/she has performed a quality control
check on the items included in the submittal. A memo template will be provided by the Contracting
Agency.

B4.11 Revisions

Modity work products in response to Contracting Agency direction. Consider corrections, adjustments, or
modifications indicated during the review/approval process, but which do not substantially affect the scope,
complexity, or character of the services, a normal part of Contractor services.

B4.11.1 Errors and Omissions. Except as described in this Statement of Services, submit complete
work products. The Contracting Agency will not accept work products having significant errors or
omissions until they are corrected.

B4.11.2 Review Meetings. See BS8.14.

B4.11.3 Comment Resolution. Provide with subsequent submittals a technical memo that clearly
documents and explains all comments and changes from previous submittal.
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B.4.12 Completion Documentation

Submit the originals of all documents prepared during project development, including those generated under all
reviews, with the Final PS&E package. These documents include all notes, sketches, maps, photographs, survey
data, computations (include cost computations under separate cover), cross sections, digital terrain model,
electronic files, and other materials that were created to develop, record, or justify services provided for the
project. Identify all assumptions made. Keep a copy of all the documents until construction is complete.

B4.12.1 Source Document Reference. Include sufficient information in documents created to
determine pay item quantities to allow the quantity for each pay item to be checked by starting from the
source document. Reference these documents to the applicable pay item.

B4.12.2 Submittal Format. Submit completion documents in loose-leaf, three ring binders. Label them
on the spine with the project name, “Completion Documents”, and the binder number. Label the front of
the binders with this information as well as the State and Federal project numbers and a brief description
of what documents are contained in the binder. Provide dividers that sort the documents by pay item
number, report, or other logical category. Number the binders sequentially and include a table of
contents in the first one.

B4.13 Conflict of Interest

Do not represent any parties other than the Contracting Agency concerning this project.

ARTICLE B5
MANAGEMENT

Note: Do not treat this Article as a distinct task. Apportion costs associated with the services described
in this Article among other tasks required to accomplish the work.

B5.1 Performance Schedule
Perform work in accordance with the project schedule in Exhibit B-2.

B5.1.1 Timely Information

Provide timely information to the Contracting Agency for project-related services performed by
Contracting Agency functional groups.

B5.1.2 Schedule changes

Expend every effort necessary to stay on schedule and to meet the contract delivery dates. Any schedule
changes must be approved by the Project Manager.

B5.1.3 Progress Meetings/Reports

Attend progress meetings (typically every month for about an hour) with the Contracting Agency to
review progress reports, invoices, and schedule. The Contractor is responsible to:

e Provide "exception reporting" of scheduled activities that are late, suspended, or significantly
accelerated.

e Explain why any activity is off schedule, or likely to become so.

e Explain what corrective action(s) are being taken.

e Discuss approaching events and milestones to be achieved over the next month at the meetings.

e Keep minutes of all meetings and submit them to the Contracting Agency within five working
days.
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Attendance at the meetings will be limited to:

e Contracting Agency Project Management staff and invited guests
e Contractor project engineer/manager
e Appropriate sub-consultants

B5.2 Project Coordination within DOT&PF

The Project Manager will coordinate any required services or activities with various DOT&PF functional
groups and ANC staff. Do not initiate communication with functional groups or ANC staff without the prior
knowledge and consent of the Project Manager. Keep the Project Manager apprised of the nature of all such
communications and provide the Contracting Agency with copies of telephone records and meeting minutes. In
the event any major issues or problems surface, consult the Project Manager for resolution. Provide timely
responses to requests for information by the functional groups and ANC as identified within task descriptions.

B5.2.1 Federal Aviation Administration (FAA) Communication. Communications with the FAA
regarding this project will be handled solely by the Contracting Agency.

B5.2.2 Contracting Agency and Public Coordination. Assist in coordinating with appropriate
federal, state, and local government agencies, and the public, including special interest groups and
organizations that potentially could be affected by the proposed project. Make no commitments on
behalf of the Contracting Agency; any commitments for action or mitigation will be made by the
Contracting Agency.

B5.2.3 Agency Meetings/Release of Information. Notify the Project Manager of all meetings with
agencies, organizations, or individuals at least three working days in advance. Prior to such meetings,
discuss the agenda for the meetings with the Project Manager to ensure that no inappropriate or incorrect
information 1s disclosed. Do not release data collected under this agreement to any agency or to the
public without prior approval. Document all meetings and telephone conversations concerning the
proposed project. Forward original signed documents to the Project Manager.

B5.2.4 Scoping Submit all written material used to collect data for this project to the Contracting
Agency for review and acceptance prior to its use or distribution.

B5.3 Right-of-Entry Permits

The Contracting Agency will obtain Right-of-Entry authorizations when required. Provide a minimum of 30
calendar days advance notice for the Contracting Agency to acquire any authorization. Should the
authorizations take additional time to obtain, performance schedule(s) may be adjusted accordingly. Contractor
is not entitled to any additional compensation for any delay incurred in obtaining Right-of-Entry Permits.

ARTICLE B6
PROJECT LOCATION AND DESCRIPTION

B6.1 General

The Ted Stevens Anchorage International Airport (ANC) is located on the west side of Anchorage, Alaska,
and is within the boundaries of the Anchorage Municipality. See Exhibit B-1, Project Location Maps.

B6.2 Electrical Design Scope. The Contractor shall provide electrical engineering services for the following:

e Replace runway in-pavement lighting and runway edge lighting systems on Runway 15/33.
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e Replace taxiway centerline and taxiway edge lighting systems on Taxiways K, L, M, W, U, T, and S at
the intersections with Runway 15/33.

e Replace runway guard lighting systems on Taxiway L at the intersection with Runway 15/33.

e Replace runway guard lighting base cans and conduit on Taxiways K and M at the intersections with
Runway 15/33 (existing light fixtures, transformers, and conducters to remain, where possible).

e Replace lighted runway and taxiway signs within the project area.

e Install new taxiway centerline, taxiway edge, and runway guard lighting systems on the realigned
Taxiway Q and Taxiway R extension.

e Demolish existing taxiway edge lighting systems on abandoned Taxiways N, P, and Q at the
instersections with Runway 15/33.

e Demolish exisiting FAA systems/conduit under the civil improvements noted for removal.

e Install conduit and junction boxes for new FAA systems under and adjacent to civil improvements.
See Section B6.4 FAA-Owned Facilities for additional information regarding NAVID relocations.

e All electrical improvements needed to support the items listed above, which may include electrical
vault modifications, constant current regulator replacements, and temporary jumper cables to keep
necessary lighting circuits active during construction.

e Coordination with the plan sets for AIA Taxiway R Improvments (Project No. Z575900000), and
ANC Taxiway Y Reconstruction (Project No. CFAPT00131), which are available for review.

e Coordination with the concurrently designed AIA Taxiway R Group VI Improvements (Project No.
CFAPT00070). As design work is in progress, these documents will be made available to the selected
Contractor at a later date.

B6.3 Civil Design. All civil engineering tasks for the project will be completed by the Contracting Agency.

B6.4 FAA-Owned Faciltiies. The FAA will provide the design, relocation, and/or modifications as required
for FAA-owned facilities, which include, but are not limited to, underground communication and electrical
lines for the glide slope relocation, approach lighting system shelter relocation, replacing the approach
lighting system, REIL relocation, and PAPI relocation.

B6.5 Utilities. Design and construction of retirements, extensions, relocations, and/or modifications of utility-
owned facilities, if required, will be provided under separate Utility Agreements negotiated by the Contracting
Agency. See B8.7.1.

ARTICLE B7
SUMMARY OF CONTRACT SERVICES

B7.1 General
Provide professional electrical engineering services as follows:

(1) Prepare Electrical Plans, Specifications, and Estimate (PS&E) documents and quantity calculations, as
needed to support the project. This effort includes design services for bid-ready contract documents. It
also includes assistance in preparation of supporting documents including, but not limited to the
Engineer’s Design Report (EDR) and utility agreements, if needed,

(2) Assistance during bidding to respond to clarification requests by bidders; and

(3) Assistance during construction to confirm that contractor submittals conform to the contract
requirements and to adapt the contract as needed to unforeseen conditions.

The schedule of project milestones appearing in Exhibit B-2 applies to this contract.
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B7.2 Contract does not guarantee amount of design services

The Contracting Agency does not guarantee that the Contractor will be required to provide all of the services
detailed in this Statement of Services nor that the Contractor will incur all of the costs estimated in Appendix C.
The Contractor may be asked to perform other services by amendment for the project beyond those defined in
this contract.

B7.3 Deliverable Items.

The following is a breakdown of the Contract deliverable documents by Task number and associated Task
Group:

Task Number Section Group A  Group B

Task 1 - PIH Review

Task 2 - PS&E Review B8.10.2

Task 3 - Final PS&E B8.10.3

Task 4 - Assistance During Bidding B9

Task 5 - Assistance During Construction B10
ARTICLE B8

DESIGN ENGINEERING

B8.1 General

Design engineering includes: identifying feasible alternatives, evaluating these alternatives, and producing
supporting documents that lead to the objective of this article: a “Plans, Specifications, and Estimate” (PS&E)
assembly suitable for project bidding and construction. The product must meet the standards set forth in the list
of Current FAA Advisory Circulars for ATP/PFC Projects available through the following website:
http://www.faa.gov/airports/resources/advisory_circulars/

Assist in the support of the project environmental staff, as required, as they complete the required National
Environmental Policy Act (NEPA) document, permitting, and other environmental clearance processes as it
relates to the proposed electrical engineering design.

B8.2 Cost Effective Design

As part of the PS&E, evaluate alternatives for each major design element to determine the most cost effective
design. Document the comparison of alternatives including a list of differing elements and the conclusion of the
evaluation as well as the reasoning that supported the conclusion. Alternative comparisons are often based on
the following issues:

Minimum or desirable design criteria

Right-of-Way requirements

Utilities

Environmental concerns including hazardous substances and wetlands
The traveling public, both during and after construction

Design Schedule

Design, construction, and maintenance budgets

Other considerations appropriate for specific circumstances

Bom e s o
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B8.3 Plan Set Composition

Assemble final plans in the order listed under Section 7.2 in the current draft of the Central Region Aviation
Design Drafting Guide (DOT&PF, 2017) or as the Contracting Agency directs. Use detail drawings contained
in the latest “State of Alaska, Department of Transportation and Public Facilities, Standard Drawings Manual”
where applicable.

B8.4 Specifications

Update specifications according to the current version of the “State of Alaska, Department of Transportation
and Public Facilities, Standard Specifications for Airport Construction” and the most current Federal Aviation
Administration Advisory Circulars. If the Project requires materials not listed in these documents, prepare the
required special provisions for Contracting Agency review and concurrence. Use performance specifications
rather than method specifications whenever possible. Do not specify brand name material unless three are
named, and if "or equivalent” is used, specify the criteria for judging the equivalence. Do not specify sole
source materials unless a sole source procurement authorization is obtained. Combine these elements and
submit specifications and special provisions according to prevailing policy and as further described in the
contract. Digital files of standard specifications and standard modifications are available from the Contracting
Agency.

B8.5 Modifications to Standards

B8.5.1 General. Provide a “Modifications to Standards™ table that documents changes to FAA-
approved State construction specifications. Include those that modify the provisions of Advisory
Circular 150/5370-10, most recent version. Submit the table as outlined in the submittal requirements.

B8.5.2 Attorney General review of General Contract Provisions (GCPs). Separately submit
modifications of GCP specifications to the Contracting Agency for approval by the State Attorney
General at least 30 days prior to the Final PS&E submittal.

B8.6 Geotechnical Investigation

Geotechnical report and recommendations for the project area will be provided to the Contractor by the
Contracting Agency. In addition, the Contracting Agency’s Materials Section will provide all geotechnical
information needed for the project including the gathering of additional data, if required.

B8.7 Conflicts With Existing Utilities/Storm Drains

The project area may include utilities and other improvements such as: electric, natural gas, water, petroleum,
communication lines, and storm drains. The Contracting Agency’s mapping includes located utility company
facilities. Identify the need for utility relocations early in project development and concisely portray on the
plans.

B8.7.1 Utility Relocation Design. Meet with the Contracting Agency to discuss potential utility
conflicts and relocation options. The Contracting Agency is responsible for negotiation and finalization
of all utility protection or relocation agreements and will make available to those designing the
necessary ufility relocations the following: PS&E assemblies, cross sections, and other reports, as
appropriate, produced for this project. Provide assistance interpreting these documents and share other
information about the project to those designing the utility relocations.

B8.7.2 Provided Items. The Contracting Agency will provide:

o Utility Locates (included in survey product)
e Negotiated Utility Agreements
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B8.8 Estimate

Submit an Engineer's Estimate with each of the plan reviews. Use pay item numbers and names as given in the
Standard Specifications, Standard Modifications, or Special Provisions. Obtain pay item numbers for items not
listed in the Specifications from the Contracting Agency. Provide unit prices and total estimated costs for all
items. The Contracting Agency will make historical records available for the determination of unit prices. Have
the estimate signed and dated by both the preparer and checker. For review submittals, include copies of the
estimate with the Specifications immediately behind the cover page.

B8.8.1 Confidentiality of Estimate. Do not release any information pertinent to the Engineer's
Estimate, other than to the Contracting Agency, without express written authorization from the Project
Manager.

B8.9 Quantity Computations

B8.9.1 General. Support each estimated quantity with written computations that detail the relevant
source data, assumptions, and allowances. Ensure documents created to determine pay item quantities
contain sufficient information to allow the quantity for each pay item to be checked by starting from the
source document. Reference these documents to the applicable pay item. Identify the respective
individuals estimating and checking each computation. In addition to computations for individual
features, include summary computations where applicable.

B8.9.2 Lump Sum Estimates. Include assumptions of lump sum estimates as well as unit quantity
estimates. Detail the base assumptions that have been made in the lump sums (e.g., what type and
quantity of electrical components were included in a lump sum electrical work item, what was the
assumed cost of discrete items included in the lump sum calculations, etc.). Ensure any cost information
1s excluded from the final quantity computation binder. Submit lump sum cost information with the
Engineer’s Estimate.

B8.10 Plans, Specifications, and Estimate (PS&E) Package - Task Group A (Tasks 1,2 & 3)
Complete a bid-ready PS&E package as outlined below.

B8.10.1 Plans in Hand (PIH) Review - Group A (Task 1). Prepare draft contract documents
addressing the primary elements the project. Provide preliminary plans and estimate for the PTH Review
that are at least 75% complete.

B8.10.1a. Specification Memo. Submit a memorandum listing all specification sections to be
included in the project specifications. Include all appropriate pay items and include drafts of any
significant special provisions and project-specific specifications. Discuss these with the
Contracting Agency before submitting the review documents. A memorandum template will be
provided by the Contracting Agency.

B8.10.1b. Electrical Design Memo. Submit a design memorandum describing the preliminary
electrical scope of work, design criteria, and the justification in determining the proposed
electrical improvements. Identify electrical utilities included in the work, along with any utility
impacts or conflicts, and provide a draft layout.
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B8.10.1c. Deliverable Items — Plans in Hand Review.

Paragraph Paper

Type of Document Reference Originals Digital files

Plans B4.8,B83 11x17” AutoCAD, .pdf
Specification Memo B49,B84 8%x11” Microsoft Word, .pdf
Engineer’s Estimate and Bid BS8.8 g8lax 117 Microsoft Excel, .pdf
Schedule

Quantity computations B8.9 ahxll” Microsoft Excel, .pdf
Electrical Design Memo B8.10.1c glax 117 Microsoft Word, .pdf
Quality Assurance Memo B4.10.1 8lhax 11" Microsoft Word, .pdf
(Signed)

B8.10.2 Plans, Specifications, and Estimate (PS&E) Review — Task Group A (Task 2). Revise the
contract documents according to the comments and responses from the PIH Review. Provide plans,
specifications, and estimate for the PS&E review that are 95%-98% complete.

B8.10.2a. Adjudicated PIH review comments. Provide the comments and responses from the
PIH review meeting and a summary memo to the Project Manager. Format all responses in the
past tense (e.g. “have done,” “changed,” etc.).

B8.10.2b. Significant change memo. Provide a memo to the Project Manager summarizing any
significant design changes between the PIH review meeting and the PS&E review submittal that
were not captured in the adjudicated PIH review comments.

B8.10.2¢. Draft Mod to Standards memo. Provide a draft Modifications to Construction
Standards memo based on the Contracting Agency’s template.

B8.10.2d. Deliverable Items — PS&E Review.

Paragraph Paper

Type of Document Reference Originals Digital files

Plans B4.8,B83 11x17” AutoCAD, .pdf
Specifications and Special B4.9,B84 8'ax 117 Microsoft Word, .pdf
Provisions

Engineer’s Estimate and Bid B&.8 8lhax11” Microsoft Excel, .pdf
Schedule

Quantity Computations B8.9 8 ax [1” Microsoft Excel, .pdf
Adjudicated PIH Review B8.10.2a 8Y2x 11" or Microsoft Excel, .pdf
Comments 11x17”

Significant Change Memo B8.10.2b 8lhax11” Microsoft Word, .pdf
Draft Mod to Standards Memo B8.10.2¢ 8lax11” Microsoft Word, .pdf
Quality Assurance Memo B4.10.1 8ax11” Microsoft Word, .pdf
(Signed)

B8.10.3 Final Plans, Specifications, and Estimate (PS&E) — Task Group A (Task 3). Finalize the
Contract documents based on comments from the PS&E review. Documents will not be accepted until
comments have been addressed to the Contracting Agency’s satisfaction. Provide documents that are
ready for advertising for construction bids as identified below.
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B8.10.3a. Final Check Set. Provide a final unsigned planset for final comments by the
Contracting Agency. Incorporate any comments received into the plans before signing and
sealing the final plan sheets.

B8.10.3b. Adjudicated PS&E review comments. Provide the comments and responses from
the Pre-PS&E review meeting and a summary memo to the Project Manager. Format all
responses in the past tense (e.g. “have done,” “changed,” etc.).

B8.10.3¢c. Engineering Seals. Submit final plan sheets sealed by a Professional Civil Engineer
or Electrical Engineer, as appropriate, currently registered in the State of Alaska who is in
responsible charge for the work. Sign plan sheets in blue waterproof ink. Digital signatures will
not be accepted.

B8.10.3d. Deliverable Items — Final PS&E.

Paragraph  Paper

Type of Document Reference  Originals Digital files

Final Check Set Plans B&8.10.3a 11x17* pdf

(Unsigned)

Final Signed and Sealed Plans B8.10.3¢c 11x17” AutoCAD, .pdf
Specifications and Special B4.9,B8.4 8lax11” Microsoft Word, .pdf
Provisions

Engineer’s Estimate and Bid B8.8 8lax11” Microsoft Excel, .pdf
Schedule

Quantity Computations B8.9 8lax11” Microsoft Excel, .pdf
Adjudicated PS&E Review B8.10.3b 82ax 11"or Microsoft Word, .pdf
Comments 11x17”

Significant Change Memo B8.10.2b 8lax11” Microsoft Word, .pdf
Final Mod to Standards Memo B&.10.2¢ g¥hx11” Microsoft Word, .pdf
Quality Assurance Memo B4.10.1 8§ax11” MS Word, pdf
(Signed)

B8.11 Review Meetings

The Contracting Agency will host review meetings to discuss the PS&E review comments. Attend the review
meetings (PIH and PS&E) and note any discussions that resolve comments or develop consensus.

B8.11.1 Pre-meeting comment responses. The Contracting Agency will provide the Contractor a list
of compiled comments two days before the review meeting. Provide preliminary responses to the
comments before the review meeting to facilitate a faster review.

B8.11.2 Post-meeting comment resolution. Provide a memo to the Project Manager that lists the
comments and proposed responses within two weeks after each meeting and promptly revise any draft
responses according to Contracting Agency requests. Provide a finalized list of adjudicated comments
and responses once comments are resolved.

B8.11.3 Adjudication Meeting. The Project Manager may elect to conduct a separate adjudication
meeting to address significant comments received during the review. Attend the adjudication meeting
and provide written responses to all comments received (See B8.11.2).
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B8.12 Items provided to the Contractor

The Contracting Agency will provide the following:

Specification Memo template

Quality Assurance Memo template

Modification to Construction Standards memo template

Digital files of standard specifications

Project titleblock (AutoCAD)

Standard templates with layering schemes and plot files (AutoCAD)
Civil design layouts and project basemap (AutoCAD)

@ e o TR

ARTICLE B9

ASSISTANCE DURING BIDDING

Task Group A
(Task 4)

B9.1 General

The Contractor shall assist the Contracting Agency as requested during project bidding. Personnel who were in
responsible charge for engineering and other personnel, as necessary and appropriate, shall be available to
interpret and clarify documents prepared during project development and to assist with preparing any necessary
addenda to the bid documents. When performing these services, do not communicate about this project with
any potential bidders.

B9.2 Documents

Within one month after the bid opening, submit the original of all documents prepared or modified during
bidding. Keep a copy of these documents until construction is complete.

ARTICLE B10

ASSISTANCE DURING CONSTRUCTION

Task Group B
(Task 5)

B10.1 General

The Contractor shall assist the Contracting Agency as requested during project construction and make available
personnel who were in responsible charge for engineering and other personnel, as necessary and appropriate, to:
o interpret and clarify documents prepared during project development and bidding;
e review and approve shop drawings and electrical materials/catalog cuts submittals; and
e assist with preparing any necessary change order documents.

Do not communicate directly about this project with the successful bidder. Route all communication through
the Contracting Agency.

B10.2 Documents

Within a month after the Contracting Agency accepts the constructed project, the Contractor shall submit the
original of all documents prepared or modified when performing the services for this task.
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EXHIBIT B-1
PROJECT LOCATION MAPS

SCAMMON B{.Y:; ! ) 'umm &
5 ‘:'. ‘-“ " . 7" i L .
’ Qc"b b ,wg,’ o
\\ ‘.qﬁ.q S, AMIAK SHEZP MOUNTANg
q‘} oy B T / 1
& e # CENTRAL P
- REGION: ;o= TED STEVENS
DILLINGHAM ANCHORAGE
= A INTERNATIONAL
AIRPORT

ST. PAUL &
PRIBILGF |SLANDS

(
g
[

OUTCH HARBOR .p A
e L g ‘
e F oS o e T
oCEAN
PACIFIC

ALASKA CENTRAL REGION
LOCATION MAP

NOT TO SCALE

ARM

KNIK

THIS PROJECT

TER STEVENS
ANCHORAGE
INTERNATIONAL
AIRPORT

C‘Oo
2.
\

NORTHWODD

%

e I —

VICINITY MAP

T12 N, R 4 WSEC. 3. 4 5 &6
T13 N R 4 W SEC 21, 22 31,3

2590490000 ANC Runway 15/33 Rehabilitation - Electrical Design Services — Proposed Statement of Services

14



EXHIBIT B-2
PROJECT SCHEDULE

Milestone Date

PIH Submittal June 2, 2017

PIH Review Meeting June 20, 2017
PS&E Submittal September 29, 2017
PS&E Review Meeting October 17, 2017
Final PS&E Submittal October 31, 2017
Advertising for Construction Bids December 8, 2017
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